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Ms Regina Keeney
Chief - Common Carrier Bureau
Federal Communications Commission
1919 M Street NW
Room 500
Washington. DC 20554

He: Telephone Number Portability; CC Docket N~ 95-116

Dear Ms Keeney:

Outlined below is a status report from the six telecommunications carriers involved in the initial implementation of
Local Number Portability (LNP) in the Chicago MSA. Acknowledging the lead that the Illinois LNP Workshop
has over similar efforts in other parts of the nation. the FCC Number Portability Order (CC Docket No. 95 - 116)
requires that Chicago serve as the field test site for LRN.

The Illinois LNP Workshop has been working towards an August 31, 1997 completion date for the FCC Ordered
Field Test and a September 1, 1997 date for implementation (a month prior to the FCC required date).

Towards these goals, the Midwest Region LNP. L.L.C. has signed a contract with Lockheed Martin IMS for NPAC
SMS services. Most industry operational agreements have been concluded in the appropriate workshop
subconunittees. A detailed implementation plan and a very thorough field test plan have also been completed.
Most importantly, Lockheed Martin has completed the NPAC SMS software and was scheduled to begin testing
with the User SMS software being deployed by the undersigned parties.

At this juncture the NANC reviewed the most recent Customer Porting Process Flows agreed to in the Illinois LNP
Workshop. A segment of the NANC industry participants felt that these process flows needed to be modified to
incorporate their concerns. Consequently, a compromise was reached by the NANC industry participants on
January 30, 1997 that requires a modification to the Illinois Process Flows.

The NANC modification of the Porting Process Flows have necessitated changes to the Lockheed NPAC SMS
software and corresponding changes in the industry participants' SMS and SOA software. To ensure that Illinois
tests the flows adopted by the rest of the country, the L.L.C. has mOved quickly to approve these changes and to
authorize Lockheed to make the necessary modifications. Lockheed has estimated the minimum possible
timeframe for incorporating the NANC changes to be a month.

The fallout from these last minute changes is that the Implementation Schedule is delayed by one month. The
implementation date for the Chicago MSA is now September 29. 1997, which meets the timeframe specified by the
Order.
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The Field Test will now conclude on September 26, 1997 instead of August 31, 1997 as stated in Section 79 of the
Order. Due to the significance of the Field Test., it was not considered appropriate to shonen or delete any of'the
testing planned

However, instead of utilizing the full thirty (30) day period allowed for reporting results, during the FCC Field
Test., we will provide to the FCC weekly updates of the testing progress. On October 17, 1997, we will file with the
FCC a full report on the results of the test. However, much of the information in the final report will have already
been conveyed in the form of the weekly updates. Our objective is to make sure that the FCC remains as
enlightened as possible during this process leading up to implementation ofLNP.

Prior to the start of the FCC test participating carriers will undergo eight (8) weeks of rigorous intra-network
testing to ensure that any potential bugs are removed from each individual network. Before that Lockheed Martin
will be testing its own database to ensure it works by the time Carriers are ready for intra-network testing. While
the FCC Field Test lasts a total of eight (8) weeks, the actual testing phase is much longer. Further, nearly two (2)
years of work has been invested in preparation for this test. It is our firm belief that the extensive testing planned
will allow for implementation ofLNP immediately upon conclusion of the FCC Field Test.

Field Trial Completion
Field Trial Report
Implementation

Original
Ulinois Schedule

August 31, 1997
September JO, 1997
September 1, 1997**

FCC Order Dates
Docket #95-116

August 31,1997
September JO, 1997

Fourth Quarter, 1997

Current
Uliaois Schedule

September 26, 1997
October 17,1997

September 29,1997**

** Start Date, implementation will be phased over the Fourth Quarter, 1997.

lfyou have any questions, please contael the following officers of the Midwest Region "LNP, L.L.c.":

Mr. Roger Marshall
847 - 248 - 5482

or
Mr. Danial M. Noorani
312 - 230 - 6173.
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Siricerely,

AMERlTECH SERVICES, INc.

By:.2:.£;li~_!_~~~~~~
Roger P. Mar hal1-

TITLE: Director

AT&T CORPORATION

B\': _

NAME:
TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS

B\': _

NAME:
TITLE:

DMNlIlCk

MJl'S INTELENET OF ILLINOIS, INc.

By: _

NAME:
TITLE:

TELEPOIlT COMMUNICATIONS GIlOUP INc.

BY: _

NAME:
TITLE:

MCI TELECOMMUNICATIONS CORPORATION

B\'; _

NAME:
TITLE:

227 west Monroe S",*. 19'" Floor, Chic8go,IL60606
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Sincerely,

AMERITECHSERVI~INc.

By:. _

NAME:
TITLE:

AT&T CORPORATION

MF'S INTELENET OF ILLINOIs, INc.

By: _

NAME:
TITLE:

TELEPORT COMMlJNlCATIONS GROUP INc.

NAME:
TITLE:

.A~t!:b;!e 8Y: _

TITLE: Manager
Customer Connectivity

CENTRAL TELEPHONE COMPANY OF ILLINOIS

By:. _

NAME:
TITLE:

DMNlIICk

MCI TELEcoMMUNICATIONS CORPORATION

By: _

227 west Monroe Street, 19'" Floor, ChicIIgo, IL 60806
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Sincerely,

AMERlTECH SERVICES, INc.

By: _

NAME:
TITLE:

AT&T CORPORATION

By:, _

NAME:
TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS

By: &£IeUe.
NAME: ~"'I.'I" ..e-,~c'
TITLE: ~~M· &rrA'AlAi #,~'"s

DMNlack

MIl'S INTELENET OF ILLINOIs, INc.

NAME:
TITLE:

TELEPORT COMMUNICATIONS GROUP INc.

By:, _

NAME:
TITLE:

MCI TELECOMMUNICATIONS CORPORATION

NAME:
TITLE:

ZZ1 West Monroe Street, 19" Floor, Chicego, IL 60806
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Sincerely,

AMERJTECB SERVICES, INc. MFS INTELENET OF ILLINoIS, INc.

BY: _

NAME:
TITLE:

Bv:

AT&T CORPORATION

Bv: _

NAME:
TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS

8Y: _

NAME:
TITLE:

DMNJIlCk

TELEPORT COMMUNICATIONS GROUP INc.

Bv: _

NAME:
TITLE:

MCI TELECOMMUNICATIONS CORPORATION

BV: ----------
NAME:
TITLE:

ZZ1 WetIt Monroe Street, 19'" Floor, Chicllgo, IL 60606



CNP,CL.c.
Midwest :/{eglon
.TelepAone Number 'Portability

Ms Regina Keeney
pagetbree

Sincerely,

AMERITECB SERVICES, INc.

Bv: _

NAME:

TITLE:

AT&T CORPORATION

Bv: _

NAME:
TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS

Bv: _

NAME:

TITLE:

DMN/8Ck

MFS OOELENET OF ILLINOIS, INc.

BV: _

NAME:
TITLE:

TELEPORT COMMUNICATIONS GROUP INc.

MCI TELECOMMUNICATIONS CORPORATION

Bv: _

NAME:

TITLE:

227 West Monroe Street. ,9'" Floor, Chicago,ll60606
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BY:,_~ _

NAME:
Tm.I:

BY: _

NAIR:
'I'ITLE:

AT&T COUOIlATJON

BY:
'-~--------
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